COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 15/ 2020

ESTI MATE SUMVARY 10: 29: 47
CONTI D C22983 ESTI MATE NO. 0003 PROG SPEC YR: 2005
PCN: 22983- Bl D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 37.0 DAYS TIVE ALLOW 50 WORK DAYS
CULVERT REPAIR | -25 AND US 350 PERCENT TIME:  74.00 ORI G TI ME ALLON 50 WORK DAYS
PRQJECT NO. STRO12A- 050
CULVERT REPAIR |-25 AND US 350
NAME OF ROAD:
PROJECT COUNTI ES: LAS ANI MAS HUERFANO
CONTRACTOR:
AMERI CAN WEST CONSTRUCTI ON, LLC PAY PERI OD ENDI NG 06/ 15/ 2020 DATE TI ME STARTED 02/26/2020
275 E 64th AVENUE DATE LET 01/ 30/ 2020 DATE WORK BEGAN  03/10/2020
DATE AWARDED 02/ 06/ 2020 DATE TI ME STOPPED 05/19/2020
DATE CONTRACT EXECUTED 02/24/2020 DATE ACCEPTED 05/ 19/ 2020
DENVER CO 80221 (303) 455- 0838 DATE NOTI CE TO PROCEED 02/ 26/ 2020
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQIECT AMI: $ 652, 630. 00 PARTI Cl PATI NG $ 500. 00 $ 0. 00
AWARD PROJECT AMT:  $ 547, 985. 00 NON- PARTI Cl PATI NG 523, 130. 00 119, 314. 00
PERCENT COMPLETE: 80. 23% TOTAL EARNI NGS 523, 630. 00 119, 314. 00
FUNDS AVAI LABLE: $ 129, 000. 00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 523, 630. 00 119, 314. 00
TOTAL CLAI MS: $ 0.00 RETAI NAGE -8,219.78 0.00
SECURI TI ES ENCUMBERED 0. 00 0.00
NET EARNI NGS 515, 410. 22 119, 314. 00
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 515, 410. 22 119, 314. 00
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 119, 314. 00

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:
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PCN: 22983-BI D ESTI MATE RUN 06/ 15/ 2020
PRQJECT: STRO12A- 050 ESTI MATE NO 0003 10: 29: 47
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202- 00026 Renoval of Slope and Ditch Paving 72.000 72.000
Sy 0. 000 0. 00
130. 00000 72.000 9, 360. 00
0010 202-00035 Renoval of Pipe 42.000 42.000
LF 0. 000 0. 00
120. 00000 42.000 5, 040. 00
0015 202- 00037 Renoval of End Section 1. 000 1. 000
EACH 0. 000 0. 00
2,200. 00000 1. 000 2,200.00
0020 202-04008 Clean Cul vert 645. 000 645. 000
LF 0. 000 0. 00
65. 00000 645. 000 41, 925. 00
0025 203-01510 Backhoe 80. 000 45. 000
HOUR 35. 000 7,350.00
210. 00000 80. 000 16, 800. 00
0030 203-01597 Pot hol i ng 10. 000 10. 000
HOUR 0. 000 0. 00
670. 00000 10. 000 6, 700. 00
0035 203-02330 Laborer 70. 000 28. 000
HOUR 42.000 2,520.00
60. 00000 70. 000 4,200. 00
0040 208-00008 *Erosi on Log Type 2 (12 Inch) 950. 000 760. 000
LF 0. 000 0. 00
8. 00000 760. 000 6, 080. 00
0045 208-00009 *Erosion Log Type 2 (18 Inch) 280. 000 195. 000
LF 0. 000 0. 00
14. 00000 195. 000 2,730.00
0050 208-00075 Pre-fabricated Vehicle Tracking Pad 9. 000 9. 000
EACH 0. 000 0. 00
900. 00000 9. 000 8,100. 00
0055 208-00107 Renoval of Trash 30. 000 20. 000
HOUR 10. 000 690. 00

69. 00000 30. 000 2,070.00
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PCN: 22983-BI D ESTI MATE RUN 06/ 15/ 2020
PRQJECT: STRO12A- 050 ESTI MATE NO 0003 10: 29: 47
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 211-02277  Cement Gout (Voids) 18. 000 2.000
cY 0. 000 0. 00
1, 500. 00000 2.000 3, 000. 00
0065 212-00006 *Seeding (Native) 0. 950 0.935
ACRE -0.035 -56. 00
1, 600. 00000 0. 900 1, 440. 00
0070 213-00002  *Milching (Weed Free Hay) 0. 950 0. 000
ACRE 0. 000 0. 00
2,500. 00000 0. 000 0. 00
0075 216-00111 *Soil Retention Blanket (Excelsior)(Photodegadable 4,372.000 4,372.000
Class 1
) SY 0. 000 0. 00
5. 00000 4,372.000 21, 860. 00
0080 603-00052 Cul vert Lining (48 Inch)(Spray Applied) 403. 000 403. 000
LF 0. 000 0. 00
330. 00000 403. 000 132, 990. 00
0085 603-10240 24 Inch Corrugated Steel Pipe 20. 000 20. 000
LF 0. 000 0. 00
190. 00000 20. 000 3, 800. 00
0090 603-10480 48 Inch Corrugated Steel Pipe 22.000 22.000
LF 0. 000 0. 00
320. 00000 22.000 7, 040. 00
0095 603-15054 54 Inch Equival ent Corrugated Steel Pipe Arch 12. 000 12.000
LF 0. 000 0. 00
460. 00000 12. 000 5,520. 00
0100 603-30024 24 Inch Steel End Section 1. 000 1. 000
EACH 0. 000 0. 00
2,300. 00000 1. 000 2,300.00
0105 603-30048 48 Inch Steel End Section 2.000 1.000
EACH 1. 000 7,000. 00
7, 000. 00000 2.000 14, 000. 00
0110 603-31354 54 Inch Equival ent Arch Steel End Section 1. 000 1.000
EACH 0. 000 0. 00

8, 000. 00000 1. 000 8, 000. 00



CONTI D

ROADWAY

CAT NO0200
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54 Inch Traversabl e Equi val ent Arch Steel

24 Inch Pipe Safety End Treat nment

48 Inch Pipe Safety End Treatnent

Del i neator (Type I11)

*Mbbi | i zati on

Public Information Managenent (Tier 1V)

*Fl aggi ng

*Traffic Control

I nspection

*Traffic Control

Managenent

*Construction Traffic Sign (Panel

Si ze A)

*Construction Traffic Sign (Panel Size B)

COLORADO DEPARTMENT OF TRANSPORTATI ON
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PCN: 22983-BI D ESTI MATE RUN 06/ 15/ 2020
PRQJECT: STRO12A- 050 ESTI MATE NO 0003 10: 29: 47
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 630-80343 *Construction Traffic Sign (Panel Size O 2.000 0. 000
EACH 0. 000 0. 00
65. 00000 0. 000 0. 00
0175 630- 80355 *Portabl e Message Sign Panel 2.000 2.000
EACH 0. 000 0. 00
4, 000. 00000 2.000 8, 000. 00
0180 630-80358 *Advance Warning Flashing or Sequencing Arrow Panel (C 2. 000 0. 000
Type
ype) EACH 0. 000 0. 00
660. 00000 0. 000 0. 00
0185 630-80360  *Drum Channel i zi ng Devi ce 100. 000 60. 000
EACH 0. 000 0. 00
40. 00000 60. 000 2, 400. 00
0190 630-80380 *Traffic Cone 100. 000 15. 000
EACH 50. 000 500. 00
10. 00000 65. 000 650. 00
0195 630-85020 *Mobi | e Attenuator 1. 000 0. 000
EACH 0. 000 0. 00
8, 600. 00000 0. 000 0. 00
0200 700-70010 F/ A Mnor Contract Revisions 55, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0205 700-70014 F/ A I ncentive 10, 000. 000 10, 000. 000
FA 0. 000 0. 00
1. 00000 10, 000. 000 10, 000. 00
0210 700-70589 F/A Environnental Health & Safety Managenent 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMT $  652,130.00$ 119,314.00% 523,130.00
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0215 620- 00020 Sanitary Facility 2.000 2.000
EACH 0. 000 0. 00
250. 00000 2.000 500. 00
CAT 0400 CURRENT AMT $ 500. 00 $ 0.00% 500. 00

PROJECT TOTAL CURRENT AMI $ 652, 630.00 $ 119,314.00% 523,630.00



